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FEMA

Suwannee River Water Management District
COOPERATING TECHNICAL PARTNERS
MAPPING ACTIVITY STATEMENT

Mapping Activity Statement No. FY06.03 — Digital Flood Insurance
Rate Map Production and Development of Updated Flood Data

In accordance with the Cooperating Technical Partners (CTP) Partnership Agreement dated December 25,
2002 between the Suwannee River Water Management District (SRWMD) and the Federal Emergency
Management Agency (FEMA), Mapping Activity Statement (MAS) No. 3 is as follows:

SECTION 1—OBJECTIVE AND SCOPE

The objective of the Flood Map Project documented in this MAS is to develop a Digital Flood Insurance
Rate Map (DFIRM) and Flood Insurance Study (FIS) report for Taylor and Union Counties. The DFIRM
and FIS report will be produced in the FEMA Countywide format. The final product will be in NAVD 88
vertical datum and NAD 1983 State Plane Florida North horizontal projection.

Existing Geographic Information System (GIS) data and study needs for the community will be
researched, obtained, organized, and provided in accordance with the Scoping Activity. Scoping will be
necessary to determine the final scope of work for this project.

In addition, the Mapping Partners involved in this project will develop new and/or updated flood hazard
data, as summarized in Table 1.1, Flooding Sources to be Studied.
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This Flood Map Project will be completed by the following Mapping Partner:
e SRWMD; and
e URS Team

The Mapping Partner shall notify FEMA and/or its contractor by e-mail of all meetings with community
officials at least one week prior to the meeting (with as much notice as possible). FEMA and/or its
contractor may or may not attend the community meetings.

The activities for this Flood Map Project, including required Quality Assurance/Quality Control (QA/QC)
reviews, and the Mapping Partners that will complete them are summarized in Table 1.2, Flood Mapping
Project Activities. The sections of this MAS that follow the table below describe the specific mapping
activities, responsible Mapping Partner(s), FEMA standards that must be met, and resultant map
components. -

Table 1.2 Flood Mapping Project Activities

Scoping

Outreach

Field Survey

Independent QA/QC Review of Field Survey

Topographic Data Development

Independent QA/QC Review of Topographic Data

Base Map Acquisition and Preparation

Hydrologic Analyses

B T B e B B B B e

Independent QA/QC Review of Hydrologic Analyses

Hydraulic Analyses (including Levee Evaluation, if applicable)

x|

Independent QA/QC Review of Hydraulic Analyses
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Coastal Flood Hazard Analyses (including Levee Evaluation, if X

applicable)

Independent QA/QC Review of Coastal Hazard Analyses X

Floodplain Mapping (Detailed Riverine or Coastal Analysis,

Redelineation Using Effective Flood Profiles and Updated Topographic X

Data', Refinement or Creation of Zone A, Redelineation (digitization) of

Non-Revised Areas’, Merge Revised and Non-Revised Information)

Independent QA/QC Review of Floodplain Mapping X

Redelineation (Redelineation Using Effective Flood Profiles and Updated

Topographic Data’, Refinement and Redelineation (digitization) of Non- X

Revised Areas')

Independent QA/QC Review of Redelineation X

Develop DFIRM Database (including Graphic Specifications) X

Independent QA/QC Review of DFIRM Database and Graphics X

Produce Preliminary Map Products X

Post-Preliminary Processing X X

!These sub-tasks can be performed and reported in the Management Information Portal (MIP) Work
LF low as part of Floodplain Mapping activity or Redelineation activity.

FEMA has developed tools to assist in the development of the flood hazard data studies and DFIRMs if
the CTP wishes to use them. FEMA will provide all CTPs access to and training in these tools. The tools
available at this time include WISE software and the DFIRM production tools. The use of these tools will
improve the Flood Map Modernization and efficiency of all mapping partners.

QA/QC review activities may be performed by the CTPs or FEMA’s contractor at the discretion of
FEMA. If the CTP will be utilizing its contractor’s to do the QA/QC review, this should be identified
during scoping. The CTP will need to submit its QA/QC plan with checklist to the Regional Project
Officer for approval. Please note FEMA will also be performing periodic audits and overall study/project
management to ensure study quality.

FEMA will be providing download/upload capability for intermediate data submittals through the MIP.
Data submittals uploaded via the MIP will include the same data required prior to the existence of the
MIP, with the addition of Metadata profiles required for search and retrieve capabilities. The NFIP
approved Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for
Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate
proper cataloging of the data for search and retrieve capabilities within the MIP. The metadata profile
should be obtained from FEMA or its contractor to assure compliance.
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Metadata profiles are to be included with each of the following four activities that must satisfy Data
Capture Standards; Base Map Data, Topographic Data, Hydrologic Data, and Hydraulic Data. The
metadata profiles are available from FEMA.

Scoping
Responsible Mapping Partner: SRWMD

Scope: This task involves collecting data from a variety of sources including community surveys, other
Federal and State Agencies, National Flood Insurance Program (NFIP) State Coordinators, Community
Assistance Visits (CAVs), and FEMA archives. SRWMD will evaluate the effective FIS report and Flood
Insurance Rate Maps (FIRMs) to see if it needs to be updated. Lists of mapping needs will be obtained
from the WISE Scoping Tool, MNUSS database, community surveys, and CAVs, if available.

Data collection will include obtaining the best available base map materials (corporate limits, roads,
orthophotos, etc) along with stream centerline files. The acquired data will be imported into the Scoping
Tool and used during the Scoping Task. In the Scoping Tool, all streams should have unique names, the
limits of the effective FEMA studies should be identified, Letter of Map Change (LOMC) areas should be
identified, and community requests should be identified. This task also includes populating the
streamlines with existing pipeline and scoped studies currently underway.

Identify all stream/coastal reaches where levees are shown as providing protection against the
1-percent-annual-chance flood. Request the information specified in Title 44 Code of Federal Regulations
(CFR) 65.10, Mapping of areas protected by levee systems, from the community or other party seeking
continued recognition of the levee.

In cooperation with the FEMA Region, a Project Management Team will be established consisting of the
SRWMD, FEMA’s regional engineer, Taylor and Union Counties, and other appropriate officials. The
Project Management Team will be responsible for coordinating the activities of this project and
completing all tasks identified in this MAS. The MIP shall be updated with Scoping status as appropriate.

If the Special Flood Hazard Area (SFHA) proposed to be mapped is contained by a levee on a new FIRM
then the requirements of 44 CFR 65.10 must be provided to FEMA regardless if the flooding source is
proposed to be restudied or not. All levee systems impacting existing and proposed SFHAs shall be
identified during this task and relevant information on the levee’s ownership, structure (including
freeboard, stability, seepage, closure, etc.), maintenance, operations, and interior drainage shall be
obtained and inventoried. For all levees proposed to be shown on the new FIRM as providing protection
from the 1-percent-annual-chance flood (i.e., those known to have adequate freeboard, available as-built
plans, adequate maintenance, and operation plans, etc.) that do not have certification documentation
available, the levee owner and/or community(s) protected shall be contacted by FEMA via letter
requesting the missing requirement(s) of 44 CFR 65.10. During this step, the time frame for providing
the requested data shall be established in coordination with the FEMA Regional Office. If certification,
plans, etc. are not provided within the established timeframe, then the need for new flood hazard
analysis/mapping shall be documented. At the end of this task, FEMA’s Flood Levee Inventory System
must be updated for all levees identified by the SRWMD.

Preliminary Research Activities can be separated into two categories—researching effective information
and researching available data for the Flood Map Project. The following tasks shall be completed to
research effective information: inventory the FEMA archives for effective FIRM panels, Flood Boundary
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Floodway Map (FBFM) panels, FIS reports, and other flood hazard data or existing study data;
summarize the information in the WISE Scoping Tool and/or MNUSS database; summarize contiguous
community agreement checks; review CAV and Community Assistance Contact files; and develop a
“scoping map” and an overview of the results of the research.

SRWMD will coordinate, setup, and hold the Scoping Meeting. This includes identifying a time, place,
and participants. The purpose of this meeting is to present the current information to the local officials
(State, county, and municipal) and coordinate on prioritization and identification of study areas. SRWMD
shall be responsible for compiling the necessary information for the meeting. These items may include:
the FIS and FIRM for affected communities; United States Geological Survey quads for the study area;
best available community base map(s); effective FIRM summary; Available Data Inventory; Scoping
Map; Scoping Meeting Agenda/Minutes form; Aerial photos/topographic mapping, if available; existing
drainage studies or other H&H data; Community Master Plan(s)/Drainage Master Plan(s); Zoning Maps;
Street Maps; As-built plans; and Floodplain Ordinance(s).

The project management team shall review the initial mapping needs list, review the research findings,
and make selections of proposed methods for obtaining/producing flood data. Any additions or changes
to the needs list shall be discussed with all members. All needs shall also be prioritized. In general,
highest priority shall be given to the following areas: areas of dense existing or anticipated development
including areas where new road crossings have been constructed over stream(s); areas affected by
flood-control structures and/or channelization; areas where natural physical changes in the floodplain
have been significant (due to subsidence or extreme erosion, for example); areas that were studied by
approximate methods and unmapped areas especially those with development pressure; areas where the
community has experienced flooding outside mapped floodplains with severe damage to buildings and/or
infrastructure; areas where mapped flood hazards do not match those shown on contiguous FIRMs (unless
those FIRMs are not considered to be accurate); and areas where flood data (Base Flood Elevations
(BFEs), floodplains, and regulatory floodways) are likely to be changed the most by a restudy.

Based on the discussion of mapping needs, SRWMD and the FEMA Project Officer will finalize the areas
to be included in the project (based on recommendations provided by the Project Team). Areasto be
studied by detailed, limited detail, and approximate methods shall be identified. The following issues will
be discussed and refined: Review and Refinement of Flood Hazard Identification Methodologies, Review
of Proposed Paneling Scheme, Review and Refinement of Base and Topographic Map Source, and
Finalization of Map Production and Database Options.

The SRWMD will be acting as the Consultation Coordination Officer for this flood study as identified in
44 CFR Part 66. At this point, the CTP will prepare and setup the Community Case File and Flood
Elevation Docket for the maintenance of all communication and coordination throughout the project as
outlined in 44CFR Parts 66 and 67.

Standards: All Scoping work shall be performed in accordance with the standards specified in Section 5 -
Standards.

Deliverables:

e The Final Scoping with all of the components as laid out in the attached “Partner Flood Map
Modernization Program Scoping Report” template in Appendix A, or an approved alternate, will
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be delivered in accordance with the schedule outlined in Section 6 - Schedule to the Regional
Project Officer for approval.

e QA/QC Plan for the review of the mapping project outlined in this MAS. This will include the
checklists developed for that review in accordance with the schedule included in Section 6 -
Schedule.

e MNUSS population to identify unmet needs determined during scoping and the WISE Scoping
Tool (optional) population.

OUTREACH

(NOTE: The performance of outreach takes place throughout the life of the flood study project.
Therefore, we recommend tracking the outreach budget, in the MIP Workflow, equally between Produce
Preliminary Map Products and Post Preliminary Processing, An alternate tracking method is acceptable
with approval from the project management team.)

The outreach activities for a Flood Map Project can best be understood as a process that begins during the
Project Scoping phase and continues through the map production and post-preliminary phases. A
regulatory overview of required activities is followed by a description of tools that can be used in working
with stakeholders to keep them informed and to solicit their input.

The overarching goal for conducting outreach is to create a climate of understanding and ownership of the
mapping process at the State and local levels. Well-planned outreach activities can reduce political stress,
confrontation in the media, and public controversy, which can arise from lack of information,
misunderstanding, or misinformation. These outreach activities also can assist FEMA and other members
of the Project Team in responding to congressional inquiries.

The SRWMD will work with the Regional Office during the initiation of this activity to determine an
Outreach Plan for implementation throughout the mapping project. The Regional Office will have access

to many outreach tools that have been developed for this process that can be utilized or customized.

All communication with local governments will be done in accordance with 44 CFR Part 66.

e Upon determination of an Outreach and Coordination Approach the SRWMD shall deliver the
following to the FEMA Regional Project Officer in accordance with the schedule outlined in
Section 6 - Schedule:

o Areport detailing outreach and coordination activities

o Backup or supplemental information used in writing this report
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Field Survey
Responsible Mapping Partner: SRWMD

Scope: To supplement any field reconnaissance conducted during the Project Scoping phase of this
project, SRWMD shall conduct a detailed field reconnaissance of the specific study area to determine
conditions along the floodplain(s), types and numbers of hydraulic and/or flood-control structures,
apparent maintenance or lack thereof of existing hydraulic structures, locations of cross sections to be
surveyed, and other parameters needed for the hydrologic and hydraulic analyses.

In addition to the initial field reconnaissance, SRWMD shall conduct field surveys, including obtaining
channel and floodplain cross sections, identifying or establishing temporary bench marks, and obtaining
the physical dimensions of hydraulic and flood-control structures. SRWMD also shall coordinate with
other Mapping Partners that are involved in the Topographic Data Development process.

Standards: All Field Survey work shall be performed in accordance with the standards specified in
Section 5 - Standards.

Deliverables: In accordance with the Technical Support Data Notebook (TSDN) format described in
Appendix M of Guidelines and Specifications for Flood Hazard Mapping Partners, SRWMD shall make
the following products available to FEMA by uploading the digital data to the MIP or submitting it to the
FEMA Regional Office if the MIP is unavailable at the time of delivery. The NFIP approved Federal
Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital Geospatial
Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper cataloging of
the data for search and retrieve capabilities within the MIP. The metadata profile should be obtained from
FEMA or its contractor to assure compliance. This submittal will occur in accordance with the schedule
outlined in Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed
quarterly periods and when the activity is complete. Where paper documentation is required by State
Law for Professional certifications, you may submit the paper in addition to a scanned version of the
paper for the digital record.

e A report summarizing the findings of the field reconnaissance;
e Maps and drawings that provide the detailed survey results;

e Survey notebook containing cross sections and structural data;

¢ Documentation of the Datum;

e Format Survey Database or Data Delivery consistent with the Data Capture Standards-
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners, and

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.
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Topographic Data Development
Responsible Mapping Partner: SRWMD

Scope: To supplement the field surveys conducted under this MAS, SRWMD shall search for additional

topographic data of the overbank areas of the flooding sources studied to delineate floodplain boundaries.
SRWMD shall gather information on what existing topographic data is available for the given community
and what accuracy and currency it meets. SRWMD shall use the existing topographic data located as part

of this activity if it is better than the topographic data used for the present effective FIRMs for Taylor and
Union Counties.

For this activity, SRWMD shall develop Digital Elevation Models for the subject flooding sources using
the data collected under this Topographic Data Development process and via field surveys if feasible. In
addition, SRWMD shall address all concemns or questions regarding the topographic data development
that are raised by SRWMD during the independent QA/QC review.

Standards: All Topographic Data Development work shall be performed in accordance with the standards
specified in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall upload the digital data to the MIP or
submit to FEMA by using other digital media if the MIP is unavailable so that SRWMD contractor’s can
access it for an independent QA/QC review in accordance with the schedule outlined in Section 6 -
Schedule. The NFIP approved Federal Geographic Data Committee (FGDC) adopted metadata profile,
Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data
in order to facilitate proper cataloging of the data for search and retrieve capabilities within the MIP. The
metadata profile should be obtained from FEMA or its contractor to assure compliance. The MIP shall be
updated for status reporting not less than prescribed quarterly periods and when the activity is complete.
Where paper documentation is required by State Law for Professional certifications, you may submit the
paper in addition to a scanned version of the paper for the digital record.

¢ Digital topographic maps;
e Report summarizing methodology and results;
e Mass points and breaklines data;

¢ Digital work maps with contours;

e Checkpoint analyses to assess the accuracy of data, including Root Mean Square Error
calculations to support vertical accuracy;

o Identification of remote-sensing data voids and methods used to supplement data voids;

e National Geodetic Survey data sheets for Network Control Points used to control remote-sensing
and ground surveys;

e Metadata compliant with Federal Geographic Data Committee standards;
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» Documentation of the Datum;

e Format Terrain Database or Data Delivery consistent with the Data Capture Standards—
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners; and

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/thm/dl_cgs.shtm.

Independent QA/QC Review of Topographic Data
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall review the mapping data generated by the contractor’s under Topographic Data
Development to ensure that these data are consistent with FEMA standards and standard engineering
practice, and are sufficient to prepare the DFIRM. If SRWMD utilizes a contractor to perform the
QA/QC, the contractor must be a different contractor than who performed the original analyses. FEMA
may audit or assist in these activities if deemed to be necessary by the Regional Project Officer.

Standards: All Topographic Data Development work shall be performed in accordance with the standards
specified in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable. The NFIP approved Federal Geographic Data Committee (FGDC) adopted metadata
profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded
digital data in order to facilitate proper cataloging of the data for search and retrieve capabilities within
the MIP. The metadata profile should be obtained from FEMA or its contractor to assure compliance.
This submittal will occur in accordance with the schedule outlined in Section 6 - Schedule. The MIP
shall be updated for status reporting not less than prescribed quarterly periods and when the activity is
complete.

e A Summary Report that describes the findings of the independent QA/QC review;

e Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

e If data changed during review, then updated deliverables from previous tasks will be submitted at
this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.

FY06 MAS/SOW Template Version R4.1.0
Mapping Activity Statement No. 3 10
SRWMD



Base Map Acquisition

Responsible Mapping Partner: SRWMD

Scope: Base Map Acquisition consists of obtaining the digital base map, USGS Digital Orthophotos, for-
the project. SRWMD shall provide the digital base map. The required activities are as follows:

e Obtain digital files (raster or vector) of the base map.

e Secure necessary permissions from the map source to allow FEMA’s use and distribution of
hardcopy and digital map products using the digital base map, free of charge.

o Certify that the digital data meets the minimum standards and specifications that FEMA requires
for DFIRM production. '

Standards: All Base Map Acquisition work shall be performed in accordance with the standards specified
in Section 5 - Standards. The Data Capture Standards must be met for this deliverable to be acceptable.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at time of delivery. The NFIP approved Federal Geographic Data Committee (FGDC)
adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany
the uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve
capabilities within the MIP. The metadata profile should be obtained from FEMA or its contractor to
assure compliance. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete. SRWMD shall make the following products available to
FEMA in accordance with the schedule outlined in Section 6 — Schedule.

e . Written certification that the digital data meet the minimum standards and specifications;
e Documentation that FEMA can use the digital base map; and

e Documentation of the Datum, if appropriate.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/thm/dl_cgs.shtm.

Independent QA/QC Review of Base Map

Responsible Mapping Partner: SRWMD

Scope: SRWMD shall review the base map acquired by SRWMD contractor’s to ensure it includes data
consistent with FEMA standards and sufficient to include on the DFIRM.

Standards: All Independent QA/QC work shall be performed in accordance with the standards specified
in Section 5 - Standards.
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Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partmers, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at time of delivery. The NFIP approved Federal Geographic Data Committee (FGDC)
adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany
the uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve
capabilities within the MIP. The metadata profile should be obtained from FEMA or its contractor to
assure compliance. This submittal will occur in accordance with the schedule outlined in Section 6 -
Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly periods and
when the activity is complete.

e A Summary Report that describes the findings of the independent QA/QC review;

e Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

e If data changed during review, then updated deliverables from previoﬁs tasks will be submitted at
this time.

Appendix M and Appéndix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.

Hydrologic Analyses
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall perform hydrologic analyses for the flooding source(s) identified in the Scoping
Report that will be delivered in accordance with Section 6. SRWMD shall calculate peak flood discharges
for the 10-, 2-, 1-, and 0.2-percent-annual-chance storm events using the HEC-HMS or AdICPR computer
programs. These flood discharges will be the basis for subsequent Hydraulic Analyses performed under
this MAS. In addition, SRWMD shall address all concerns or questions regarding the hydrologic
analyses that are raised during the independent QA/QC review performed by SRWMD contractor’s
during the QA/QC review.

If GIS-based modeling is used, SRWMD shall document automated data processing and modeling
algorithms, and provide the data to FEMA to ensure these are consistent with the standards outlined
above. Digital datasets (such as elevation, basin, or land use data) are to be documented and provided to
FEMA for approval before performing the hydrologic analyses to ensure the datasets meet minimum
requirements. If non-commercial (i.e., custom-developed) software is used for the analysis, then
SRWMD shall provide full user documentation, technical algorithm documentation, and the software to
FEMA for review before performing the hydrologic analyses.

Standards: All Hydrologic Analyses work shall be performed in accordance with the standards specified
in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Parters, SRWMD shall upload the digital data to the MIP or
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submit to FEMA by using other digital media if the MIP is unavailable so that SRWMD contractor’s can
access it for an independent QA/QC review in accordance with the schedule outlined in Section 6 -
Schedule. The NFIP approved Federal Geographic Data Commitiee (FGDC) adopted metadata profile,
Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data
in order to facilitate proper cataloging of the data for search and retrieve capabilities within the MIP. The
metadata profile should be obtained from FEMA or its contractor to assure compliance. The MIP shall be
updated for status reporting not less than prescribed quarterly periods and when the activity is complete.
Where paper documentation is required by State Law for Professional certifications, you may submit the
paper in addition to a scanned version of the paper for the digital record.

e Digital copies of all hydrologic modeling (input and output) files for the 10-, 2-, 1-, and
0.2-percent-annual-chance storm events;

e Digital Summary of Discharges Tables presenting discharge data for the flooding sources for
which hydrologic analyses were performed;

e Digital draft text for Hydrologic Analyses Section of the FIS report;
¢ Digital versions of all backup data used in the analysis including work maps;

e Format Hydrology Database or Data Delivery consistent with the Data Capture Standards—
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners; and

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan.

e For GIS-based modeling, deliverables shall include all input and output data, intermediate data
processing products, and GIS data layers.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mappmg website at
http://www fema.gov/fhm/dl_cgs.shtm.

Independent QA/QC Review of Hydrologic Analyses

Responsible Mapping Partner: SRWMD

Scope: SRWMD shall review the technical, scientific, and other information submitted by SRWMD
contractor’s specific to the hydrologic analyses to ensure that the data and modeling are consistent with
FEMA standards and standard engineering practice, and are sufficient to prepare the DFIRM. If
SRWMD utilizes a contractor to perform the QA/QC, the contractor must be a different contractor than
who performed the original analyses. FEMA may audit or assist in these activities if deemed to be
necessary by the Regional Project Officer. This work shall include, at a minimum, the activities listed
below.

e Review the submittal for technical and regulatory adequacy, completeness of required
information, and supporting data and documentation. The technical review is to focus on the
following;

- Use of acceptable models;
- Use of appropriate methodology(ies);
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Correctly applied methodology(ies)/model(s), including QC of input parameters;
- Comparison with gage data and/or regression equations, if appropriate; and

- Comparison with discharges for contiguous reaches or flooding sources.

e Maintain records of all contacts, reviews, recommendations, and actions and make the data
readily available to FEMA;

e Maintain an archive of all data submitted for hydrologic modeling review. (All supporting data
must be retained for three years from the date funding recipient submits its final expenditure
report to FEMA, once the study is effective all associated data should be submitted to the FEMA
library); and

e If data changed during review, then updated deliverables for previous tasks will be submitted at
this time. :

Standards: All Independent QA/QC work shall be performed in accordance with the standards specified
in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. This submittal will occur in accordance with the schedule outlined in
Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete.

e A Summary Report that describes the findings of the independent QA/QC review and

¢ Recommendations to resolve any problems that are identified during the independent QA/QC
review.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/d]_cgs.shtm.

Hydraulic Analyses

Responsible Mapping Partner: SRWMD

Scope: SRWMD shall perform hydraulic analyses for the miles of the flooding sources identified in the
Scoping Report. The modeling will include the 10-, 2-, 1-, and 0.2-percent-annual-chance events based on
peak discharges computed under Hydrologic Analyses. The hydraulic methods used for this analysis will
include HEC-RAS and AdICPR.
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SRWMD shall use the cross-section and field data collected during Field Survey to perform the hydraulic
analyses. The hydraulic analyses will be used to establish flood elevations and regulatory floodways for
the subject flooding sources.

SRWMD shall use the FEMA CHECK-2 or CHECK-RAS checking program to verify the reasonableness
of the hydraulic analyses. To facilitate the independent QA/QC review, SRWMD shall provide
explanations for unresolved messages from the CHECK-2 or CHECK-RAS program, as appropriate. In
addition, SRWMD shall address all concerns or questions regarding the hydraulic analyses that are raised
by SRWMD contractor’s during the independent QA/QC review.

SRWMD shall document automated data processing and modeling algorithms for GIS-based modeling
and provide the data to FEMA for review to ensure these are consistent with the standards outlined above.
Digital datasets are to be documented and provided to FEMA for approval before performing the
hydraulic analyses to ensure the datasets meet minimum requirements. If non-commercial (i.e., custom-
developed) software is used for the analyses, then SRWMD shall provide full user documentation,
technical algorithm documentation, and software to FEMA for review before performing the hydraulic
analyses

Standards: All Hydraulic Analyses work shall be performed in accordance with the standards specified in
Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall upload the digital data to the MIP or
submit to FEMA by using other digital media if the MIP is unavailable so that SRWMD can access it for
an independent QA/QC review in accordance with the schedule outlined in Section 6 - Schedule. The
NFIP approved Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard
for Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to
facilitate proper cataloging of the data for search and retrieve capabilities within the MIP. The metadata
profile should be obtained from FEMA or its contractor to assure compliance. The MIP shall be updated
for status reporting not less than prescribed quarterly periods and when the activity is complete. Where
paper documentation is required by State Law for Professional certifications, you may submit the paper in
addition to a scanned version of the paper for the digital record. ‘

e Digital profiles of the 10-, 2-, 1- and 0.2-percent-annual-chance water-surface elevations
representing existing conditions using the FEMA RASPLOT program or similar software;

e Digital Floodway Data Tables for each flooding source that is compatible with the DFIRM
database;

e Digital hydraulic modeling (input and output) files;
e Digital tables with range of Manning’s “n” values;

e Explanations for unresolved messages from the CHECK-2 or CHECK-RAS program, as
appropriate;

e Digital versions of all backup data used in the analyses;

e Digital versions of draft text for inclusion in the FIS report;
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e Format Hydraulic Database or Data Delivery consistent with the Data Capture Standards—
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners; and

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan.

e For GIS-based modeling, deliverables include all input and output data, intermediate data
processing products, GIS data layers, and final products in the format of the DFIRM database
structure;

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/thm/dl_cgs.shtm.

Independent QA/QC Review of Hydraulic Analyses
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall review the technical, scientific, and other information submitted by SRWMD
contractor’s under Hydraulic Analysis to ensure that the data and modeling are consistent with FEMA
standards and standard engineering practice, and are sufficient to revise the FIRM. If SRWMD utilizes a
contractor to perform the QA/QC, the contractor must be a different contractor than who performed the
original analyses. FEMA may audit or assist in these activities if deemed to be necessary by the Regional
Project Officer. This work shall include, at a minimum, the activities listed below.

e Review the submittal for technical and regulatory adequacy, completeness of required
information, and supporting data and documentation. The technical review is to focus on the
following:

o Use of acceptable model(s);

o Starting water-surface elevations;

o Cross-section geometry;

o Manning’s “n” values and expansion/contraction coefficients;
o Bridge and culvert modeling;

o Flood discharges;

o Regulatory floodway computation methods; and

o Tie-in to upstream and downstream non-revised Flood Profiles.

e Use the CHECK-2 or CHECK-RAS program, as appropriate, to flag potential problems and focus
review efforts.
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e Maintain records of all contacts, reviews, recommendations, and actions and make the data
readily available to FEMA.

e Maintain an archive of all data submitted for hydrologic modeling review. (All supporting data
must be retained for three years from the date funding recipient submits its final expenditure
report to FEMA, once the study is effective all associated data should be submitted to the FEMA
library); and

e If data changed during review, then updated deliverables for previous tasks will be submitted at
this time.

Standards: All Independent QA/QC work shall be performed in accordance with the standards specified
in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partmers, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. This submittal will occur in accordance with the schedule outlined in
Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete.

e A Summary Report that describes the findings of the independent QA/QC review;

e Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

e Ifthe data changed during the Hydrologic and/or Hydraulic Analyses QA/QC process, then the
updated and verified deliverables from these activities will be resubmitted at this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.

Coastal Flood Hazard Analyses
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall perform coastal flood hazard analyses necessary to re-delineate the gutterlines of
the coastal V and A that will be required for the datum conversion from 1929 NGVD to 1988 NAVD. If
coastal transects are available the gutterlines will be delineated based upon datum conversions on the
transects and interpretation of topographic data between transects. No new WHAFIS runs are proposed at
this time. In addition, the SRWMD shall address all concerns or questions regarding the Coastal Flood
Hazard Analyses that are raised during the independent QA/QC review.

Standards: All Coastal Flood Hazard Analyses work shall be performed in accordance with the standards
specified in Section 5 - Standards.
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Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the SRWMD shall upload the digital data to the MIP
or submit to FEMA by using other digital media if the MIP is unavailable so that the SRWMD can access
it for an independent QA/QC review in accordance with the schedule outlined in Section 6 - Schedule. A
Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper
cataloging of the data for search and retrieve capabilities within the MIP. The metadata profile should be
obtained from FEMA or its contractor to assure compliance. The MIP shall be updated for status
reporting not less than prescribed monthly periods and when the activity is complete. Where paper
documentation is required by State Law for Professional certifications, you may submit the paper in
addition to a scanned version of the paper for the digital record.

e Draft digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundaries,
BFEs, and flood insurance risk zones;

e Digital wave envelope profiles for each transect representing the 1-percent-annual-chance
Stillwater elevation including setup wave crest or run-up elevations, location of the heel of the
Primary Frontal Dune (PFD), and ground profile conditions including eroded dune profile;

e Digital FIS report materials;

e Draft work maps showing each transect located accordingly;
e Digital coastal modeling (input and output files);

e Digital versions of any other supporting computations;

e All backup data used in the analyses;

e Format Coastal Hydrology Database or Data Delivery consistent with the Data Capture
Standards—Appendix N of the Guidelines and Specifications for Flood Hazard Mapping
Parters; and

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan.

In addition, the SRWMD shall submit a coastal study technical documentation notebook with all backup
data, description of methodology, and input and output files used in the analyses and mapping as
discussed in Appendix D of Guidelines and Specifications for Flood Hazard Mapping Partners.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.

Independent QA/QC Review of Coastal Hazard Analyses
Responsible Mapping Partner: SRWMD

Scope: The independent review of the coastal hazard analyses will be performed by one of the SRWMD
contractors that did not perform the coastal analyses. The SRWMD contractor shall review the technical,
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scientific, and other information submitted under Coastal Flood Hazard Analyses to ensure that the data
and modeling are consistent with FEMA standards and standard engineering practice, and are sufficient to
prepare the DFIRM. FEMA may audit or assist in these activities if deemed to be necessary by the
Regional Project Officer. This work is to include, at a minimum, the activities listed below.

e Review the submittal for technical and regulatory adequacy, completeness of required
information, and supporting data and documentation. The technical review is to focus on the
following:

o Use of acceptable models;

o Use of appropriate methodology(ies);

o Correctly applied methodology(ies)/model(s) including QC of input parameters.
o Comparison with gage data, if appropriate; and

o Comparison with contiguous reaches or flooding sources.

e Maintain records of all contacts, reviews, recommendations, and actions and make the data
readily available to FEMA.

e Maintain an archive of all data submitted for coastal modeling review. (All supporting data must
be retained for three years from the date funding recipient submits its final expenditure report to
FEMA, once the study is effective all associated data should be submitted to the FEMA library).

Standards: All Independent QA/QC work shall be performed in accordance with the standards spec1ﬁed
in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, the SRWZMD shall make the following products
available to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office
if the MIP is unavailable at the time of delivery. A Federal Geographic Data Committee (FGDC) adopted
metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the
uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve capabilities
within the MIP. The metadata profile should be obtained from FEMA or its contractor to assure
compliance. This submittal will occur in accordance with the schedule outlined in Section 6 - Schedule.
The MIP shall be updated for status reporting not less than prescribed monthly periods and when the
activity is complete.

e A Summary Report that describes the findings of the independent QA/QC review.

e Recommendations to resolve any problems that are identified during the independent QA/QC
review.

e If the data changed during the QA/QC process, then the updated deliverables from the Coastal
Flood Hazard Analyses will be resubmitted at this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/di_cgs.shtm.
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Floodplain Mapping

Responsible Mapping Partner: SRWMD

Scope for Detailed Riverine or Coastal Analysis: SRWMD shall delineate the 1- and 0.2-percent-
annual-chance floodplain boundaries and the regulatory floodway boundaries (if required) for the
flooding sources for which detailed hydrologic, hydraulic, and/or coastal analyses were performed.
SRWMD shall incorporate all new or revised hydrologic, hydraulic, and/or coastal modeling and shall use

the topographic data acquired under Topographic Data Development to delineate the floodplain and
regulatory floodway boundaries on a digital work map.

Scope of Redelineation of Detailed Floodplain Boundaries Using Updated Topographic Data:

If better topographic data than what was used to delineate the SFHA’s on the effective FIRM’s is found
during the scoping phase of the project then the SRWMD shall delineate the 1- and 0.2-percent-annual-
chance floodplain boundaries, regulatory floodway boundaries, and coastal high hazard zones (if
required) for the flooding sources listed earlier in Table 1.1. SRWMD shall use the topographic data
acquired under Topographic Data Development to delineate the floodplain and regulatory floodway
boundaries, as appropriate, on a digital work map. If the new topographic data do not reflect the same
hydraulic characteristics as in the effective study, SRWMD shall evaluate the topographic data to
determine if changes are significant enough to invalidate the floodplain boundary and regulatory
floodway boundary redelineations. If so, SRWMD shall contact the FEMA Regional Project Officer,
identified in Section 12 — Points of Contact, with a recommendation.

Coastal redelineation involves the following steps: redelineate the landward extent of the coastal flooding
based on existing Stillwater elevations and the new topography. All gutters (elevation change lines
between open water and the landward extent of the coastal flooding) need to be digitized (these lines are
not directly related to the topography so should be digitized directly). If converting between NGVD and
NAVD and the difference is close to 1.0 foot, the elevation can be changed on the map and the gutters
will stay at the same location. If the difference between NGVD and NAVD is between 0.1 and 0.9 foot,
or greater than 1.1 feet, contact FEMA and the Regional Management Center (RMC) for guidance on how
to move the gutters.

If the PFD VE Zone has not been mapped this must also be done during redelineation. PFD involves
using the best available topographic data and mapping the heel or landward side of the PFD. The VE
zone shall then be extended landward to that line.

Scope for Limited Detail Study: N/A

Scope for Refinement or Creation of Zone A: SRWMD shall delineate the 1-percent-annual-chance
floodplain boundaries for the flooding sources listed earlier in Table 1.1 or in the subsequent Scoping
Report. SRWMD shall use existing topographic data or the topographic data acquired under Topographic
Data Development to delineate the floodplain boundaries on a digital work map. SRWMD may expand on
the approaches for analyzing Zone A areas outlined in Guidelines and Specifications for Flood Hazard
Mapping Partners and in FEMA 265, Managing Floodplain Development in Approximate Zone A Areas
(April 1995), and/or develop new approaches. Such approaches must be coordinated with the FEMA
Regional Project Officer identified in Section 12 — Points of Contact, before analysis and mapping begin.

Scope for Non-revised Areas:
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For all flooding sources except those segments for which updated flood data will be developed, SRWMD
shall convert the information shown on the effective FIRM and FBFM panels for all incorporated and
unincorporated areas of Taylor and Union Counties to digital format in conformance with FEMA DFIRM
specifications. SRWMD shall use the acquired base map for the conversion. SRWMD shall digitize the
applicable FIRM panels and applicable FBFM panels. SRWMD shall not digitize the flood theme for
those segments of flooding sources for which updated flood data will be developed. During digital
conversion of these boundaries, the CTP shall compare the boundaries to the newest topographic data
available to assure compliance with the FEMA Boundary Standard.

Scope for Merging Revised and Non-Revised Information:

Upon completion of the floodplain mapping activities for the revised and non-revised areas, SRWMD
shall merge the digital floodplain data into a single, updated DFIRM. This work is to include tie-in of
flood hazard information for areas that were not studied as part of the Flood Map Project documented in
this MAS. SRWMD also shall tie in the revised and non-revised Flood Profiles, floodplain boundaries,
and regulatory floodway boundaries with contiguous communities that were not studied as part of the
Flood Map Project documented in this MAS. SRWMD shall coordinate with FEMA and any additional
Mapping Partners responsible for other components of Floodplain Mapping, as necessary, to resolve any
potential tie-in issues.

SRWMD shall incorporate the results of all effective LOMC:s for all affected communities on the
DFIRM. Also, SRWMD shall address all concerns or questions regarding Floodplain Mapping that are
raised by SRWMD contractor’s during the independent QA/QC review.

Standards: All Floodplain Mapping work shall be performed in accordance with the standards specified
in Section 5 - Standards. Mapping quality standards should be consistent with Procedure Memorandum
No. 38, dated September 2, 2005. SRWMD may expand on the approaches for analyzing Zone A areas
outlined in Guidelines and Specifications for Flood Hazard Mapping Partners and in FEMA 265,
Managing Floodplain Development in Approximate Zone A Areas (April 1995), and/or develop new
approaches. Such approaches must be coordinated with the FEMA Regional Project Officer before
analysis and mapping begin.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Parmers, and upon completion of floodplain mapping for the
flooding sources identified in the scoping phase, SRWMBD shall upload the digital data to the MIP or
submit by using other digital media if the MIP is unavailable at time of delivery so that SRWMD
contractor’s can access it for the independent QA/QC review. The NFIP approved Federal Geographic
Data Committee (FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata
(CSDGM), must accompany the uploaded digital data in order to facilitate proper cataloging of the data
for search and retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA
or its contractor to assure compliance. The mapping for the remaining flooding sources including any
non-revised digital panels and all merged revised and non-revised floodplain mapping data is to be
submitted for a final QA/QC review at the completion of this activity. This submittal will occur in
accordance with the schedule outlined in Section 6 - Schedule. The MIP shall be updated for status
reporting not less than prescribed quarterly periods and when the activity is complete. Where paper
documentation is required by State Law for Professional certifications, you may submit the paper in
addition to a scanned version of the paper for the digital record.
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e Digital work map showing the Coastal High Hazard Area (V zone) delineated along {Indicate
Atlantic Ocean, Gulf of Mexico, Great Lakes, Pacific Ocean, or other} shorelines, transect
locations, 1- and 0.2-percent-annual-chance floodplain boundary delineations, regulatory
floodway boundary delineations, cross sections, BFEs, flood insurance risk zone designation
labels, and all applicable base map features;

e DFIRM mapping files prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners;

e Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners;

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM as outlined in the approved QA/QC Plan;

e Any backup or supplemental information including supporting calculations and assumptions used

in the mapping required for the independent QA/QC review of Hydrologic, Coastal and /or
Hydraulic Analyses and Floodplain Mapping;

e An explanation for the use of existing topography for the studied reaches, if appropriate.

e  Written summary of the analysis methodologies;

e Digital versions of input and output for any computer programs that were used;

e Format Mapping Database or Data Delivery consistent with the Data Capture Standards—
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners;

e If automated GIS-based models are applied, all input data, output data, intermediate data
processing products, and GIS data layers shall be submitted.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/d]_cgs.shtm.

Independent QA/QC Review of Floodplain Mapping
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall review the floodplain mapping submitted by SRWMD contractor’s under
Floodplain Mapping to ensure that the results of the analyses performed are accurately represented, the
redelineation of existing data on new, updated topography is appropriate, and to ensure that the new
DFIRM panels accurately represent the information shown on the effective FIRMs and FBFMs for the
unrevised areas that are mapped. If SRWMD utilizes a contractor to perform the QA/QC, the contractor
must be a different contractor than who performed the original floodplain mapping. FEMA may audit or

assist in these activities if deemed to be necessary by the Regional Project Officer. This work shall
include, at a minimum, the activities listed below.

e For the coastal flood hazard analyses, review the setup and runup height elevations shown on the
work map to ensure the data agree with those shown on the data table(s), and Stillwater elevations
are shown where coastal and riverine flooding studied in detail join.
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e Review the cross sections for proper location and orientation on the work map and agreement
with the Floodway Data Table.

e Review the BFEs shown on the work map for proper location and agreement with the results of
the hydraulic modeling.

e Review the regulatory floodway widths for agreement with the widths shown in the Floodway
Data Table and the results of the hydraulic modeling.

e Review the floodplain boundaries for agreement with the flood elevations shown in the Floodway
Data Table, the contour lines, and other topographic information shown on the work maps.

e Review the floodplain widths at cross sections as shown on the work maps to ensure the data
matches the Floodway Data Table.

e Review the floodplain boundaries as shown on the work maps to ensure the data matches the
Flood Profiles.

e For non-revised floodplain areas, the 1- and 0.2-percent-annual-chance floodplain boundaries
agree with the floodplain boundaries shown on the FIRM, the contour lines, other topographic
information, and planimetric information shown on the DFIRM base.

e Road and floodplain relationships are maintained for all unrevised areas.

e Review the flood insurance risk zones as shown on the work maps to ensure the data are labeled
properly.

e Review the DFIRM mapping files to ensure the data were prepared in accordance with the
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.

e Review the metadata files to ensure the data includes all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners.

Standards: All Independent QA/QC work shall be performed in accordance with the standards specified
in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to MIP or submitting it to the FEMA Regional Office if the MIP is
unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee (FGDC)
adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany
the uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve
capabilities within the MIP. The metadata profile should be obtained from FEMA or its contractor to
assure compliance. This submittal will occur in accordance with the schedule outlined in Section 6 -
Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly periods and
when the activity is complete.

e A Summary Report that describes the findings of the QA/QC review, noting any deficiencies in
or agreeing with the mapping results;
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e Recommendations to resolve any problems that are identified during the independent QA/QC
review;

® An annotated work map with all questions and/or concerns indicated, if necessary; and

e If data changed during review, then updated deliverables for previous tasks will be submitted at
this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.

Redelineation

Rgponéib]e Mapping Partner: N/A

Independent QA/QC Review of Redelineation

Responsible Mapping Partner: N/A

DFIRM Database
Responsible Mapping Partner: SRWMD

Scope: SRWMD shall apply the final FEMA DFIRM graphic and database specifications to the DFIRM
files produced under Floodplain Mapping and/or Redelineation. This work shall include adding all
required annotation, line pattern, area shading, and map collar information (e.g., map borders, title blocks,
legends, notes to user). SRWMD will be preparing the database for this project in the enhanced format.
The database shall be produced in accordance with Appendix L of the Guides and Specifications for
Flood Hazard Mapping Partmers. SRWMD shall coordinate with those Mapping Partners responsible for

Floodplain Mapping and/or Redelineation, as necessary, to resolve any problems that are identified during
development of the DFIRM Database and graphics.

Standards: All DFIRM Database work shall be performed in accordance with the standards specified in
Section 5 - Standards.

Deliverables: Tn accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. This submittal will occur in accordance with the schedule outlined in
Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete. Where paper documentation is required by State Law for
Professional certifications, you may submit the paper in addition to a scanned version of the paper for the
digital record.
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e DFIRM mapping files prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners;

e Metadata files describing the DFIRM data including all required information shown in Guidelines
and Specifications for Flood Hazard Mapping Partners;

e Complete set of plots of DFIRM panels showing all detailed flood hazard information at a
suitable scale;

e A Summary Report that describes and provides the results of all automated or manual QA/QC

review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan;
and

e Format DFIRM Database or Data Delivery consistent with the Data Capture Standards-
Appendix N of the Guidelines and Specifications for Flood Hazard Mapping Partners.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/thm/dl_cgs.shtm.

Independent QA/QC Review of DFIRM Dbase

Responsible Mapping Partner: SRWMD

Scope: Upon completion of the floodplain mapping and redelineation activities, SRWMD shall review
the DFIRM spatial database to determine if it meets current FEMA database specifications. In addition,
SRWMD shall review the DFIRM to ensure it meets current FEMA graphic specifications. SRWMD
shall coordinate with other Mapping Partners, as necessary; to resolve any problems identified during this
QA/QC review. If SRWMD utilizes a contractor to perform the QA/QC, the contractor must be a
different contractor than who performed the original analyses. FEMA may audit or assist in these
activities if deemed to be necessary by the Regional Project Officer. This work shall ensure that the
requirements below are met.

e All required DFIRM features are accurately and legibly labeled and follow the examples shown
in the FEMA DFIRM specifications. This includes all flood insurance risk zones, BFEs, cross
sections, studied streams, mapped political entities, and all roads within and adjacent to the
1-percent-annual-chance floodplains.

e All DFIRM features are correctly symbolized with the appropriate symbol, line pattern, or area

shading and follow the requirements in Guidelines and Specifications for Flood Hazard Mapping
Partners.

e All map collar information is complete, correct, and follows the requirements specified in
Guidelines and Specifications for Flood Hazard Mapping Parters.

¢ DFIRM mapping files are in a GIS file and database format as specified in FEMA’s Guidelines

and Specifications for Flood Hazard Mapping Partners, and conform to those specifications for
content and attribution.
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e DFIRM database files are in one of the database formats specified in FEMA’s Guidelines and

Specifications for Flood Hazard Mapping Partners, and conform to those specifications for
content and attribution.

e Metadata files describing the DFIRM data include all required information shown in Guidelines
and Specifications for Flood Hazard Mapping Partners.

Standards: All DFIRM Database Development work shall be performed in accordance with the standards
specified in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. The MIP shall be updated for status reporting not less than prescribed
quarterly periods and when the activity is complete. This submittal will occur in accordance w1th the
schedule outlined in Section 6 - Schedule.

e A Summary Report that describes the findings of the QA/QC review noting any deficiencies in or
agreeing with the mapping results and the results of all automated or manual QA/QC steps taken
during the independent QA/QC review;

e Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

e An annotated copy of the DFIRM with all questions and/or concerns indicated, if necessary.

e If the data changed during the QA/QC process, then the updated deliverables from Floodplain
Mapping and Redelineation will be resubmitted at this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/d]_cgs.shtm.

Produce Preliminary Map Products
Responsible Mapping Partners: SRWMD

Scope: Preliminary Map Products consists of the final preparation, review, and distribution of the
Preliminary copies of the DFIRM and FIS report for community officials and the general public review
and comment. FEMA may audit or assist in these activities if deemed to be necessary by the Regional
Project Officer. The activities to be performed are summarized below.
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Preliminary Transmittal Letter Preparation: The SRWMD shall prepare letters and transmit the
Preliminary copies of the DFIRM and FIS report and related enclosures to all affected communities, all
other Project Team members, the State NFIP Coordinator, the FEMA Regional Office, and others as
directed by FEMA. This letter may be prepared for FEMA only or for signature by FEMA and SRWMD.

Distribution of Preliminary DFIRM and FIS Report: The SRWMD shall distribute the Preliminary
copies of the DFIRM and FIS report to all affected communities, all other Project Team members, the
State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

News Release Preparation: The SRWMD shall prepare news release notifications of BFE changes for all
affected communities, if appropriate, and perform QA/QC reviews of the notices for accuracy and
compliance with FEMA format requirements. The SRWMD shall file the notifications for later submittal
to FEMA for review.

Preliminary Summary of Map Actions (SOMA) Preparation: The SRWMD shall prepare Preliminary
SOMASs for all affected communities, if appropriate. The SOMA shall list pertinent information
regarding LOMCs that will be affected by the issuance of the DFIRM (i.e., superseded, incorporated,
revalidated).

Standards: All Preliminary Map Products work shall be performed in accordance with the standards
specified in Section 5 - Standards. Mapping quality standards should be consistent with Procedure

Memorandum No. 38, dated September 2, 2005. The Data Capture Standards must be met for this
deliverable to be acceptable.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partmers, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. This submittal will occur in accordance with the schedule outlined in
Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete.

e Preliminary transmittal letters shall be prepared and transmitted. These letters and any additional
letters requested by FEMA shall be prepared in accordance with the current version of the FEMA
Document Control Procedures Manual and in conjunction with Guidance provided by the Region
and/or its contractor.

e The FIS report is prepared in the FEMA Countywide Format as documented in Appendix J of
Guidelines and Specifications for Flood Hazard Mapping Partners.

e Preliminary copies of the DFIRM and FIS report, including all updated data tables and Flood
Profiles shall be mailed to the Chief Executive Officer (CEO) and floodplain administrator of

each affected community, all other Project Team members, the State NFIP Coordinator, the
FEMA Regional Office, and others as directed by FEMA.

e Preliminary SOMAs, prepared in accordance with FEMA requirements, shall be provided as
appropriate.

e If appropriate, revised DFIRM mapping and database files, prepared in accordance with the
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners, shall be
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provided by uploading the digital data to the MIP or submitting it by using other digital media if
the MIP is unavailable at the time of delivery.

e The NFIP approved Federal Geographic Data Committee (FGDC) adopted metadata profile,
Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded
digital data in order to facilitate proper cataloging of the data for search and retrieve capabilities
within the MIP. The metadata profile should be obtained from FEMA or its contractor to assure
compliance.

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the final preparation of the preliminary DFIRM shall be provided as
outlined in the approved QA/QC Plan.

e SRWMD will submit a summary of outreach activities and any changes made in the outreach
approach based on the actual implementation.

Independent QA/QC of Preliminary Map Products
Responsible Mapping Partners: SRWMD

Scope:

Final QA/QC Review of Preliminary DFIRM and FIS Report: The SRWMD shall perform a final
QA/QC review of the Preliminary DFIRM and FIS report including all data tables, Flood Profiles, and
other components of the FIS report. The QA/QC review procedures shall be consistent with the
Guidelines and Specifications for Flood Hazard Mapping Partners and the QA/QC report submitted for
approval at the end of scoping.

Discrepancy Resolution: The SRWMD shall work to resolve discrepancies identified during the final
QA/QC review,

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partmers, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. The MIP shall be updated for status reporting not less than prescribed
quarterly periods and when the activity is complete. This submittal will occur in accordance with the
schedule outlined in Section 6 - Schedule.

e A Summary Report that describes the findings of the QA/QC review noting any deficiencies in or
agreeing with the mapping results and the results of all automated or manual QA/QC steps taken
during the independent QA/QC review;

e Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

e An annotated copy of the DFIRM with all questions and/or concemns indicated, if necessary.
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e If data changed during review, then updated deliverables for previous tasks will be submitted at
this time.

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at
http://www fema.gov/thm/dl_cgs.shtm.

Post-Preliminary Processing

Responsible Mapping Partners: SRWMD and FEMA

Scope: Post-Preliminary Processing includes coordination with FEMA and the Community to schedule a
Community Meeting(s) for review of the Preliminary DFIRM, if required. This activity consists of
finalizing the DFIRM and FIS report after the Preliminary copies of the DFIRM and FIS report have been
issued to community officials and the public for review and comment. FEMA may audit or assist in these
activities if deemed to be necessary by the Regional Project Officer. The activities to be performed are
summarized below.

Community Coordination Meeting: The SRWMD shall arrange for and verify that the following activities
are completed:

e Establish invitee list,

e Schedule meeting data and place,

e Complete and Distribute Meeting Notice/Letter,

e Record Meeting Minutes, and

e Identify any/all communities with BFE changes for required appeal period.

Initiation of Statutory 90-Day Appeal Period: When required, upon completion of a 30-day community
comment period and/or final coordination meeting with the affected communities, FEMA and SRWMD
shall arrange for and verify that the following activities are completed in accordance with the current

version of the FEMA Guidelines and Specifications for Flood Hazard Mapping Parters and Document
Control Procedures Manual:

e Proposed BFE determination letters are sent to the community CEOs and floodplain
administrators.

News release notifications of BFE changes are published in prominent newspapers with local
circulation in accordance with 44 CFR.

e The SRWMD shall prepare the appropriate notices (Proposed Rules) that are to be published in
the Federal Register. The SRWMD shall then deliver those notices to FEMA for publication.

e  When SRWMD holds public meetings to present and discuss the results of this Flood Map
Project, FEMA may attend the meetings and assist where possible, if requested.
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Resolution of Appeals and Protests: SRWMD shall review and resolve appeals and protests received

during the 90-day appeal period. For each appeal and protest, the following activities shall be conducted
as appropriate:

e Initial processing and acknowledgment of submittal;

¢ Technical review of submittal;

e Preparation of letter(s) requesting additional supporting data;
e Performance of revised analyses; and

e Preparation of a draft resolution letter for co-signature with FEMA and SRWMD and revised
DFIRM and FIS report materials for FEMA review.

SRWMD shall mail all associated correspondence upon authorization by FEMA.

Preparation of Special Correspondence: SRWMD shall support FEMA in responding to comments not
received within the 90-day appeal period (referred to as “special correspondence”) including drafting
responses for FEMA review when appropriate and finalizing responses for co-signature. SRWMD also
shall mail the final correspondence (and enclosures, if appropriate) and distribute appropriate copies of
the correspondence and enclosures upon receipt of authorization from FEMA.

Revision of FIRM and FIS Report: If necessary, SRWMD shall work together with FEMA to revise the
DFIRM and FIS report and shall distribute revised Preliminary copies of the DFIRM and FIS report to the
CEO and floodplain administrator of each affected community, all other Project Team members, the State
NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

Final SOMA Preparation: SRWMD shall prepare Final SOMAs for the affected communities with
assistance from FEMA, as appropriate.

Processing of Letter of Final Determination: The SRWMD shall work with FEMA to establish the
effective date for the DFIRM and FIS report, and shall prepare Letters of Final Determination (LFDs) for
each affected community for FEMA review in coordination with the Region and its contractor, and in
accordance with the FEMA Document Control Procedures Manual. FEMA or its designated contractor
shall mail the final signed LFDs and enclosures and distribute appropriate copies of the signed LFDs.

Processing of Final DFIRM and FIS Report for Printing: SRWMD shall prepare final reproduction
materials for the DFIRM and FIS report and provide these materials to FEMA for printing by the United
States Government Printing Office. SRWMD shall also prepare the appropriate paperwork to accompany
the DFIRM and FIS report (including Print Processing Worksheet, Printing Requisition Forms, and
Community Map Actions Form) and transmittal letters to the community CEOs.

Revalidation Letter Processing. SRWMD shall prepare and distribute letters for FEMA signature to the
community CEOs and floodplain administrators to notify the affected communities about LOMCs for
which determinations will remain in effect after the DFIRM and FIS report become effective.

Archiving Data: SRWMD shall ensure that technical and administrative support data are packaged in the
FEMA required format and stored properly in the library archives until transmitted to the FEMA
Engineering Study Data Package Facility. In addition, the SRWMD will maintain copies of all data for a
period of no less than three years.
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Standards: All Post Preliminary DFIRM work shall be performed in accordance with the standards
specified in Section 5 - Standards.

Deliverables: In accordance with the TSDN format described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, SRWMD shall make the following products available
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the
MIP is unavailable at the time of delivery. The NFIP approved Federal Geographic Data Committee
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and
retrieve capabilities within the MIP. The metadata profile should be obtained from FEMA or its
contractor to assure compliance. This submittal will occur in accordance with the schedule outlined in
Section 6 - Schedule. The MIP shall be updated for status reporting not less than prescribed quarterly
periods and when the activity is complete.

e Documentation that the news releases were published in accordance with FEMA requirements;

e Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were
published in accordance with FEMA requirements;

e Draft and final Special Correspondence (and all associated enclosures, backup data, and other
related information) for FEMA review and signature, as appropriate;

e Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters (and
all associated enclosures, backup data, and other related information) for FEMA review and
signature, as appropriate;

e Draft and final LFDs (and all associated enclosures, backup data, and other related information)
for FEMA review and signature;

e DFIRM negatives and final FIS report materials including all updated data tables and Flood
Profiles;

e Paperwork for the final DFIRM and FIS report materials;

e Transmittal letters for the printed DFIRM and FIS report;

e LOMC Revalidation Letters, if appropriate;

e Completed, organizéd, and archived technical and administrative support data; and

e Completed, organized, and archived case files and flood elevation dockets.
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SECTION 2—TECHNICAL AND ADMINISTRATIVE SUPPORT DATA
SUBMITTAL

The Project Team members for this Flood Map Project that have responsibilities for activities included in
this MAS shall comply with the data submittal requirements summarized below.

All supporting documentation for the activities in this MAS shall be submitted in the TSDN format in
accordance with Appendix M of the FEMA Guidelines and Specifications for Flood Hazard Mapping
Partners, dated April 2003. Appendix M may be downloaded from the FEMA Flood Hazard Mapping
website at http://www.fema.gov/pdf/thm/frm_gsam.pdf. Table 2-1 indicates the sections of the TSDN
that apply to each mapping activity.

If any issues arise that could affect the completion of an activity within the proposed scope or budget, the
responsible Mapping Partner shall complete a Special Problem Report (SPR) as soon as possible after the
issue is identified and submitted to FEMA. The SPR is to describe the issue and propose possible
resolutions. (For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines
and Specifications for Flood Hazard Mapping Partners.)
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Table 2-1. Mapping Activities and Applicable TSDN Sections

General
Documenta-
tion

Special
Problem X X X X X X X X X X X X
Reports

Telephone

Conversation X X X X X X X X X X X X
Reports

Meeting

Minutes/ X X X X X X X X X X X X
Reports

General
Correspon- X X X X X X X X X X X X

dence

Engineering
Analyses

Hydrologic
Analyses X X X X X X

Hydraulic
Analyses X X X X X X

Key to Cross-

Section X X X X X X
Labeling

Key to
Transect X X X X X X
Labeling

Draft FIS
Report X X X

Mapping
Information X X X X S X X X

Miscellan-
eous

Reference X
Information
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SECTION 3—PERIOD OF PERFORMANCE (for CTPs)

The mapping activities outlined in this MAS will begin following FEMA NTP, and will be completed no
later than September 30, 2008. The mapping activities may be terminated at the option of FEMA or
SRWMD in accordance with the provisions of the Partnership Agreement dated December 25, 2002. If
these mapping activities are terminated; the remaining funds from uncompleted activities, provided by
FEMA for this MAS, will be returned to FEMA.

SECTION 4—FUNDING/LEVERAGE (FOR CTP)

FEMA is providing funding, in the amount of , to the SRWMD for the completion of this
Flood Map Project. SRWMD shall provide any additional resources required to complete the assigned
activities for this Flood Map Project. During the scoping process, additional needs may be identified.
Activities associated with any additional needs would be performed based on availability of additional
funds. The CTP Leverage listed below includes in-kind services. More detailed leverage information will
be determined during the detailed scoping process and reported back to FEMA at that time.

PP RO

TOTAL FUNDING
AMOUNTS

The FEMA funds identified above are available to be used for the activities included in Table 4.1.

Table 4.1 FEMA funds identified above are available to be used for the following activities*:

Scoping Yes, up to 10 percent of total cost

Outreach ' Yes

Field Surveys and Reconnaissance Yes

Topographic Data Development i No, unless app roval giyen during scoping
phase by Regional Project Officer

Independent QA/QC Review of Topographic Data I::és‘;n;;sazgg ::]ai,ﬁ;;:; gu&'ii?:grscoping

Base Map Acquisition No

Hydrologic Analyses : ’ Yes
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Independent QA/QC Review of Hydrologic Analyses Yes
Hydraulic Analyses Yes
Independent QA/QC Review of Hydraulic Analyses Yes
Coastal Flood Hazard Analyses Yes
Independent QA/QC Review of Coastal Hazard Analyses Yes
Floodplain Mapping (Detailed Riverine or Coastal Analysis; Redelineation Using
Effective Flood Profiles and Updated Topographic Data; Refinement or Creation Yes
of Zone A; Redelineation/digitization of Non-Revised Areas; and Merging

Revised and Non-Revised Areas)

Independent QA/QC of Floodplain Mapping Yes
Optional: Redelineation (Redelineation Using Effective Flood Profiles and

Updated Topographic Data; Refinement; and Redelineation (digitization) Non- Yes
Revised Areas)

Independent QA/QC of Redelineation Yes
DFIRM Database and Graphic Specifications Yes
Independent QA/QC Review of DFIRM Database and Graphic Specifications Yes
Produce Preliminary Map Products Yes
Post-Preliminary Processing Yes

*This table is for information purposes only.

SECTION 5—STANDARDS

The standards relevant to this MAS are provided in Tables 5-1 and 5-2. Information on the correct

volume, appendix, section, or subsection of the FEMA Guidelines and Specifications for Flood Hazard

Mapping Partners to be referenced for each mapping activity are summarized in Table 5-2.

These guidelines may be downloaded from the FEMA Flood Hazard Mapping website at

http://www.fema.gov/thm/dl_cgs:shtm.
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SECTION 6—SCHEDULE

The activities documented in this MAS shall be completed in accordance with the project schedule below.
If changes to this schedule are required, the responsible Mapping Partner shall coordinate with FEMA and
the other Mapping Partners in a timely manner.

Table 6.1 Mapping Activities Schedule

Scoping CTP 3 months
Field Surveys CTP 6 months
Topographic Data Development CTP 6 months
Independent QA/QC Review of Topographic Data CTP 6 months
Base Map Acquisition CTP 4 months
Hydrologic Analyses CTP 7 months
Independent QA/QC Review of Hydrologic Analyses CTP 8 months
Hydraulic Analyses
CTP 9 months
o Levee Evaluation (if appropriate)
. . 10
Independent QA/QC Review of Hydraulic Analyses CTP months
Coastal Flood Hazard Analyses 10
N/A
e Levee Evaluation (if appropriate) months
Independent QA/QC Review of Coastal Hazard Analyses N/A rlnlonths
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Floodplain Mapping:

¢ Detailed Riverine or Coastal Analysis
o Refinement or Creation of Zone A

e Merging Revised and Unrevised Areas

<Floodplain Mapping or Redelineation>

e Redelineation Using Effective Flood Profiles and Updated

Topographic Data
11
e Redelineation/Digitization of Non-Revised Areas CTP months
. . . 11
Independent QA/QC Review of Floodplain Mapping CTP months
Redelineation
<Floodplain Mapping or Redelineation>
e Redelineation Using Effective Flood Profiles and Updated NA
Topographic Data
e Redelineation/Digitization of Non-Revised Areas
Independent QA/QC Review of Redelineation NA
. . . e 13
DFIRM Database (including Graphic Specifications) CTP months
. 15
t
Independent QA/QC Review of DFIRM Database CTP months
Produce Preliminary Map Products (including 1/3 Outreach) CTP rln60n ths
- . . 24
Post-Preliminary Processing (including 1/3 Outreach) CTP months
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SECTION 7—CERTIFICATIONS

Field Surveys and Topographic Data Development

A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic data in
accordance with 44 CFR 65.5(c). Certification of topographic data by the American Society for
Photogrammetry and Remote Sensing is also acceptable.

Base Map Acquisition and Preparation

e A community official or responsible party shall provide written certification that the digital data
meet FEMA minimum standards and specifications.

e The responsible Mapping Partner shall provide documentation that the digital base map can be
used by FEMA. Please note that uploading base map data to the MIP does not constitute
agreement that the digital base map can be used by FEMA. Documentation that the digital base
map can be used by FEMA will still be required.

Certifications must be made at the time the intermediate data is submitted. For example, if
hydrologic data is submitted, certification will be required at the time it is submitted.

Hydrologic Analyses, Hydraulic Analyses, and Floodplain Mapping

e A Registered Professional Engineer shall certify hydrologic and hydraulic analyses and data in
accordance with 44 CFR 65.6(f).

e A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic
information in accordance with 44 CFR 65.5(c).

® Any levee systems to be accredited will be certified in accordance with 44 CFR 65.10(e).

Floodplain Mapping, Independent QA/QC Review of Floodplain Mapping and DFIRM
Database

The DFIRM metadata files shall include a description of the horizontal and vertical accuracy of the
DFIRM base map and floodplain information.

SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES

Project Team members may obtain copies of FEMA-issued LOMCs, archived engineering backup data,
and data collected as part of the Mapping Needs Assessment Process from FEMA and/or your Regional
Project Officer.

General technical and programmatic information, such as FEMA 265 and the Quick-2 computer program,
can be downloaded from the FEMA website at http://www.fema.gov./fhm/. Specific technical and
programmatic support may be provided through FEMA and/or its contractor; such assistance should be
requested through the FEMA Project Officer specified in Section 12 ~ Points of Contact.
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Project Team members also may consult with the FEMA Regional Project Officer to request support in
the areas of selection of data sources, digital data accuracy standards, assessment of vertical data
accuracy, data collection methods or subcontractors, and GIS-based engineering and modeling training.

SECTION 9—CONTRACTORS (CTP)

SRWMD intends to use the services of the URS Team as a contractor for this Flood Map Project.
SRWMD shall ensure that the procurement for all contractors used for this Flood Map Project complies
with the requirements of 44 CFR 13.36.

Part 13 may be downloaded in PDF or text format from the United States Government Printing Office
website at http://www.access.gpo.gov/nara/cfr/waisidx_04/44cfr13_04.html.

SECTION 10—REPORTING (CTP)
FINANCIAL REPORTING:

Because funding has been provided to SRWMD by FEMA, financial reporting requirements for SRWMD
will be in accordance with Cooperative Agreement Articles V and V1.

SRWMD shall provide financial reports to the FEMA Regional Project Officer and Assistance Officer in
accordance with the terms of the signed Cooperative Agreement for this MAS.

STATUS REPORTING:

Status reports will be submitted on a quarterly basis in accordance with the financial reporting submittals.
At a minimum, these reports will include a summary of the work as outlined in the CTP/Map
Modernization Project Quarterly Report located in Appendix B of this MAS. The Project Officer, as
needed, may request additional information on status.

SRWMD may meet with FEMA and/or its contractor up to bi-weekly, or more frequently if needed, to
review the progress of the project in addition to the quarterly financial and status submittals. These
meetings will alternate between FEMA’s Regional Office, the SRWMD office, and conference calls, as
necessary.

Section 11—Project Coordination

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure the
products meet the technical and format specifications required and contain accurate, up-to-date
information. Coordination activities shall include:

¢ Quarterly meetings, teleconferences, and video conferences with FEMA and other Project Team
members;
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e Updates to the MIP and other FEMA status information systems in accordance with requirements
in Volumes 1 and 3 of Guidelines and Specifications for Flood Hazard Mapping Partners; and

e E-mail, facsimile transmissions, and letters, as required.

SECTION 12—POINTS OF CONTACT (CTP)

The points of contact for this Flood Map Project are Laura Algeo, the FEMA Regional Project Officer;
Steve Minnis, the Project Manager for SRWMD; or subsequent personnel of comparable experience who

are appointed to fulfill these responsibilities. When necessary, any additional FEMA assistance should be
requested through the FEMA Regional Project Officer.

Each party has caused this MAS to be executed by its duly authorized representative.

SIREN PYYYS

Steve Minnis Date
Project Manager
SRWMD

< B /15 /2006

Z 07Dinges —~ Date
irector Resource Management
SRWMD

AA%\ < 52/ 1y // oo,
%/Scarborough 4 Date
eCutive Director

SRWMD

Vi
e R Yeifos

Laura Adgeo Dai
Regional Project Officer
Federal Emergency Management Agency, Region 4

Attachments to include:
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Appendix A — Project Scoping Report Template (including Baseline Budget/Schedule Form
aligned to the MIP Work Flow)

Appendix B — CTP Quarterly Report (MIP REPORT, under construction)

Appendix A — Project Scoping Report Template (including Baseline Budget/Schedule Form
aligned to the MIP Work Flow)
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Appendix B — CTP Quarterly Report (MIP REPORT, under construction)
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APPENDIX C: OPTIONAL ACTIVITIES FOR INCLUSION IN MAS/SOW

Levee System Evaluation

Responsible Mapping Partner: SRWMD

Scope: To ensure the appropriate approach for analysis and floodplain mapping is conducted under this
MAS, the SRWMD shall assess the levee systems in Taylor and Union Counties. The SRWMD shall use
the information gathered during the scoping task on what levee data is available for the given community
and the levee system’s ability to provide protection from the 1-percent-annual-chance flood. The
SRWMD shall use the criteria outlined in Section 65.10 of the NFIP regulations and the step-by-step
procedures in Appendix H of FEMA’s Guidelines and Specifications for Flood Hazard Mapping
Partners, dated April 2003.

Standards: All Assessment work shall be performed in accordance with the standards specified in
Section 5 - Schedule.

Deliverables:

e Determination(s) of whether the levee system(s) meet minimum design, operation, and
maintenance criteria for FEMA to recognize, on NFIP maps, that a levee system(s) provide
protection from the base flood;

e List of flooding source reaches that will need new analysis and/or mapping for a new flood map
to meet 44 CFR 65.10;

o Certification in accordance with 44 CFR 65.2;

e Metadata compliant with Federal Geographic Data Committee standards;

¢ A Summary Report that describes and provides the results of the levee assessments.

Appendix H may be downloaded from the FEMA Flood Hazard Mapping website at
http://www.fema.gov/fhm/dl_cgs.shtm.
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